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Alaska Risk Assessment (ARA) of Oil and Gas Infrastructure 
STATUS REPORT: April 2010 

 
 
Data Collection and Analysis 

• Data continued to be reviewed and assigned to the appropriate regulatory and 
cause categories. Spills categorized as Flow Line and Oil Transmission Pipeline 
are being reviewed by a research team and additional case information gathered 
from the spill file, contingency plans, corrosion reports and incorporated into data 
collection forms. The data collection forms are then sent to the North Slope 
operators for validation and collection of missing information. 
 

• All data collected is being entered into a Microsoft Access database for quality 
control and assurance.   

 
• An effort is being made to geo-tag the pipeline and facility locations using Google 

Earth.  Location data was provided by the operators and additional information 
found in their state-approved contingency plans.  The collection of spill location 
data is currently underway. 
  

Meetings  
• During the month of April project team members met and/or teleconferenced with 

industry, state agency and federal agency representatives to discuss data 
collection and information needs, as well as, providing a project update. 

 
• Weekly internal project team meetings have been held, and ongoing 

communications with the ADEC Project Manager have continued. 
 

Expert Panel  
• The Expert Panel was established for the project. The Panel is comprised of five 

voting members and supported by a non-voting Technical Advisory Team of 
industry and agency representatives.  
 

• On April 21st, the first meeting of the Expert Panel was conducted in Anchorage. 
The morning session covered primarily administrative and organizational items. 
In the afternoon, the session was open and included agency and industry 
representatives that comprise the Technical Support Team. Presentations included 
a project overview, status, schedule, as well as data collection and analysis 
procedures. 
 

Reports 
• Draft report submitted by Cycla on risk mitigation programs and models.  ADEC 

review completed and report revisions pending. 
 
• Final report outline developed and reviewed by ADEC management, Expert 

Panel.   
 



ARA April 2010 Status Report  Page 2 of 2 

Website 
• The ARA Project website was update to reflect the establishment of the Expert 

Panel.  
 
Upcoming Milestones 

• Expert Panel Meeting scheduled for May 6th webinar. 
• Expert Panel Meeting scheduled for June 2nd through June 4th in Anchorage. 
• Draft ARA Recap Report to be completed by mid-May. 

 
 


